


GCSE GRAPHIC PRODUCTS Major Project 2003 Gantt Chart (JG)



LOGO design for the car badge, think of a name generate one page of lots of sketches.																				
LAPEL badge design and make all on one sheet. <u>Fix final ACTUAL</u> lapel badge to the design sheet. 1 page																				
Letterhead and business card one page of ideas and comments. Another page with the actual outcomes glued on. USE A COMPUTER MS PUBLISHER 2 pages								H												
The following pages need to be included in the folio – they relate to the MAKING section.																				
Production Plan 1 page																			H	
Equipment used 1 page																			H	
Correction of errors 1 page																				H
QC and QA Comments 1 page																				
Risk Assessment 1 page																				
MAKING THE MODEL Assembly & finishing	→										←									
Glue blocks of wood, reproduce side view on block and cut out.																				
Shape wood, add extras, refine.																				
Prime, 3 coats, spray, detail.																				
Testing & Evaluation – refer to original specification, did the design satisfy the specification AND the brief? 1 page																				
<i>week number</i>	1 2003	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
<i>week beginning</i>	06/01	13/01	20/01	27/01	03/02	10/02	17/02	03/02	10/03	17/03	24/03	31/03	07/04	28/04	05/05	21/05	19/05	02/06	09/06	16/06

It will be difficult to maintain the pace but if we work to these dates then it is possible. Wednesday evenings will be a time to catch up – I will be at school until 5 for the GCSE club. Computers are available throughout the school especially the library and the computer club on Thursdays 4 – 5 pm. The use of computers will not only enhance your folder but will also allow me to give you ICT marks. You should appreciate that a lot of work can be done at half term and over Easter. Try to complete pages as suggested. Good Luck Mr. Geekie

MAKING

Important Deadlines:

Completion of Folder Work: 17 March 2003

Completion of Practical Work: 16 June 2003